
 

Muscoy Conference Call Notes 
8 May 2006 (1:30 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 Roger Nommensen/URS  Bill Bryden/SBMWD 
 Connie Biedel/URS  Dave Solomona/SBMWD 

   Terry Tonn/SBMWD 
 Mark Eisen/Secor  Mike Lowe/SBMWD 
 Tom Perina/CH2M Hill  Lana Kennerly/SBMWD 
 Bob Kemmerle/E2   

Capture Analysis 
� Adam will send Kim a hard copy of the monthly progress report and text file/PDF to Tom on 

10 May, and Kim and Tom will get back to Adam by 15 May. 
� Tom will send comments today on the proposal capture zone scenarios. 

Construction/Validation/Performance 

� Last week the passive diffusion bags were collected for Muscoy; that was completed. 
� URS is working on the monthly report, and will be forwarded to Kim and Tom on 10 May. 
� Treatment plant sampling is being performed. 
� URS is waiting on February final data. The March data validation is in process by EPA. 
� The next monitoring quarterly well sampling is scheduled for late July. 
� URS is working on the well installation report, and will include the Colima well. 
� URS did receive the comments on the draft O&M manual from the City on 20 April and will 

incorporate that into the final version of the O&M manual. 
� In regard to the data that URS requested for the cost and performance report, we are still 

requesting the cost data from the City. 
� The back plane was replaced last week at 19th Street Treatment Plant. 
� The items identified during the Encanto Park inspection were completed. 
� The SixCENSE probe accessories and manuals were submitted to the City with a transmittal 

letter; Terry picked them up. 
� Davis Electric is checking with the manufacturer on the differential pressure transducer 4B. 
� Davis Electric is coordinating with Dave Solomona on the probe calibration for the 

SixCENSE. 

General Discussion 

� The City is waiting on response from EPA before developing the scope of work for the new 
development. 

� Kim is reviewing the scenarios that was discussed at the last technical meeting, and hopes to 
forward to the City for their review by 15 May at the latest. 

� Bill is requesting from URS to get the converted drawings from micro-station to autoCAD. 
Adam said the proposed resolution per the email received from SBMWD is that Dwayne is 
going to send the micro-station files to the City, and the City’s contractor will translate them 
into autoCAD. Kim will forward the email to Bill and Stacey. 

� Mike Lowe has been experiencing a lot of sanding of the carbon vessels at 19th Street. It looks 
like EPA 112 is the culprit, producing ~6.5 to 7 pounds/day, and it is unclear where it’s 
coming from. Mike Lowe will continue to investigate and advise. 

 

Next Conference Call 



 

Monday, 15 May 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


